

A13 Road Widening Project

TM Schedule 22/01/20

All work may be subject to change due to weather and external influences.

Date	Restriction	Diversion (if required)	Activity
Weekend closure 9pm on Friday 7 February until 5am on Monday 10 February.	A13 both directions – road closed between the A1014 junction (Stanford-le-Hope) and the A128 junction (Orsett Cock roundabout).	A1013 Stanford Road. Non-local traffic will be advised to avoid the A13 and to use the A127 instead, in advance.	UKPN electrical works and other activities and HAKI staircase installation at Orsett.
Monday 17 February to Thursday 20 February, overnight 9pm to 5am.	A13 both directions – road closed at the A128 (Orsett Cock) junction.	Via the exit slip roads, roundabout and entry slip roads.	Installation of formwork at eastern central pier wall at Orsett.
Weekend closure 9pm on Friday 21 February until 5am on Monday 24 February.	A13 both directions – road closed between the A1014 junction (Stanford-le-Hope) and the A128 junction (Orsett Cock roundabout).	A1013 Stanford Road. Non-local traffic will be advised to avoid the A13 and to use the A127 instead, in advance.	Orsett Eastern Central Pier Concrete Pour and other UKPN electrical works. NB: Subject to positive weather conditions as concrete can only be poured in certain temperatures.
Monday 24 February to Thursday 27 February, overnight 9pm to 5am.	A13 both directions – road closed at the A128 (Orsett Cock) junction.	Via the exit slip roads, roundabout and entry slip roads.	Removal of formwork at eastern pier wall and relocate to western pier wall.

<p>Partial Weekend closure</p> <p>9pm on Friday 28 February until 5am on Sunday 1 March.</p> <p>Contingency: Friday 6 March to Sunday 8 March.</p>	<p>A13 both directions – road closed at the A128 (Orsett Cock) junction.</p>	<p>Via the exit slip roads, roundabout and entry slip roads.</p>	<p>Western central pier wall concrete pour at Orsett.</p> <p>NB: Subject to positive weather conditions as concrete can only be poured in certain temperatures.</p>
<p>Monday 2 March to Friday 6 March, overnight 9pm to 5am.</p> <p>Contingency Monday 9 March to Thursday 12 March.</p>	<p>A13 both directions – road closed at the A128 (Orsett Cock) junction.</p>	<p>Via the exit slip roads, roundabout and entry slip roads.</p>	<p>Removal of formwork at western pier wall and barrier works.</p>
<p>Weekend closure</p> <p>9pm on Friday 13 March until 5am on Monday 16 March.</p> <p>Contingency: Friday 20 to Monday 23 March.</p>	<p>A13 both directions – road closed between the A1014 junction (Stanford-le-Hope) and the A128 junction (Orsett Cock roundabout).</p>	<p>A1013 Stanford Road.</p> <p>Non-local traffic will be advised to avoid the A13 and to use the A127 instead, in advance.</p>	<p>Horndon Bridleway Bridge installation and scaffolding removal at Orsett.</p>
<p>Monday 16 March to Friday 20 March, overnight 9pm to 5am.</p> <p>Contingency: Monday 23 March to Friday 27 March.</p>	<p>A13 both directions – road closed between the A1014 junction (Stanford-le-Hope) and the A128 junction (Orsett Cock roundabout).</p>	<p>A1013 Stanford Road.</p>	<p>Backfilling pile cap and de-mobilise from area and Horndon Bridge panel fitting works.</p>